



# Paragon Internal and Formal Integrated Testing Sessions

## The Challenge

- To identify a **process for early validation of our integrated testing processes prior to the McKesson formal integrated Testing Session which includes team members from McKesson in what is considered a “Mock Go-Live”** .

## The Solution

- A spreadsheet was created that **included the agenda for the multiple day testing event, super user expectations, issues log and related issue reporting process, contact list, and then keep patient testing scenarios were identified and documented for approximately 45 patients.**
- **Daily issue meetings** were conducted with McKesson during the remote session to address any issues reported.

## The Results

- Conducting internal testing sessions prior to the McKesson formal integrated testing session allowed process updates to be identified, software configurations to be updated, and training documentation to be updated.
- McKesson formal Testing session was a non-event with testing approximately twice the number of key patient scenarios being exercised.